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This Week

• Memorial Day (Holiday)

• Cu-Au Run continues

• No Scheduled Maintenance access this week

• sPHENIX design and analysis continues

• 2012 Shutdown prep continues

• Other Business
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Next Week

• Memorial Day, Monday 5/28: Lab Holiday 

• Cu-Au Run continues

• Next scheduled maintenance access day Wednesday 6/6

• sPHENIX design and analysis continues

• 2012 Shutdown prep continues

• Other Business
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2012 Shutdown Schedule 

Prep for shutdown 2/1-6/25/2011
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and procedures
Assembly and QA tests
AH Crane Upgrade (variable speed & wireless remote)

End of Run Party 6/22/2012
Run 12 Ends 6/25/2012
Shutdown Standard Tasks 6/25-7/20/2012

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

VTX Strip-pixel post run tests 6/25-6/30/2012
FVTX post run tests 7/1-7/8/2012
Disassemble VTX/FVTX services 7/9-7/27/2012
July 4th Holiday 7/4/2012
Open Station 1 North, remove MPC North for repairs 7/9-13/2012
Remove VTX/FVTX and transport to Chemistry Lab 7/30/2012
Remove MMS & MMN vertical East lampshades 7/23-7/27/2012
Summer Sunday (8/5) Prep and teardown 8/1-8/7/2012 
Summer Sunday (RHIC) 8/5/12
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MuTr South Station 1 work
Install access (Sta. 1work platforms) 7/30-8/3/2012
Disconnect Cables, hoses etc, ID/label all  8/6-8/10/2012
Remove FEE plates and chambers 8/13-8/17/2012
Station 2 Terminators and manifold upgrade through 8/20/-8/31/2012
access opened by station 1 removal  

MPC South repairs 8/20-9/15/2012
Labor Day Holiday 9/3/2012
MuTr South Station 1 work (Cont’d) 

Clean/install new MuTr Sta. 1 chamber parts and upgrades 8/20/-9/7/2012
(concurrent At RPC Factory)
Re-install chambers and FEE plates 9/10-9/14/2012
Re-cable, re-hose and test 9/10-9/28/2012 

Repair upgrade, test, reinstall VTX/FVTX 7/23-10/26/2012
Station 3 North and South (upper half) 7/23-9/30/2012 

re-capacitation and air manifold upgrades
Substation breaker upgrade/test (CAD) 8/20-9/30
AH utility power distribution upgrade 8/20-9/30
DC West maintenance (replace window) 9/15-10/15
RPC stations 1 and 3, north and south maintenance As required
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
Open Station 1 North, re-install MPC North 10/16-10/26/2012
Veterans Day Holiday 11/12/201212

2012 Shutdown Schedule (Continued)
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pre-run commissioning and prep for run 13 11/1-12/31/2012
Prep for EC roll in 11/12-
11/16/2012

Roll in EC 11/19-11/23/2012
Thanksgiving Holidays 11/22-23/2012
Prep IR for run 11/26-12/3/2010
Pink/Blue/White sheets 12/3-12/21/201
Christmas Holidays 12/24-25/2012
Start run 13 1/1/2013

New Electrical Work for 2012 Shutdown, not yet scheduled

1. Support CAD replacement of Assembly Hall 480V Fused Switch Panels #8H-1, 8H-2, 
and 8 EMH1. Coordinate temporary power patch while work is being performed and 
minimize impact on shutdown work.

2. Add the Assembly Hall Crane lockout/contactor/ indicator light key switch circuit –
similar to IR Crane.

3. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet 
Bridge.

4. The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare 
breaker slots and needs to be reviewed for increased capacity panel to replace it.

5. New computer rack replacements/additions for upcoming Run 13 & Rack Room 
computer infrastructure changes involving power distribution circuit (UPS and normal 
AC power) re-work.

2012 Shutdown Schedule (Continued)
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Additional Work for 2012, not yet scheduled

1. Replaced aging magnet hoses (CM only)

2. identify obsolete services passing through sill and remove them.

3. Revisit cover for services coming from IR through sill.

4. Plan for stripping out TEC electronics and services to free up TEC racks.

5. Add limit switch and improved spooling control for window washer cable.

2012 Shutdown Schedule (Continued)
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DC West Repairs

(DC East is shown)
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AH Crane variable speed drive 
and wireless remote upgrade ??
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North & South internal 
work platforms for next 
summer’s shutdown

Sent analyses to C-A ESRC 
for review last week
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MPC-EX Positioning with 
respect to MPC
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HCal Views

Inner and outer Hadronic Calorimeters
256 segments each, steel and scintillator
0.9 meter total thickness, ~4.6 meters long. 
Note how the outer and inner steel segments 
are angled with respect to radial lines (by 5 
degrees, with the inner HCal steel angled in the 
opposite direction of the outer HCal steel). The 
inner and outer steel plates are also offset by 
a ½ period. 

HCal Scintillator Concept
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Electromagnetic calorimeter segments 
using “accordian” shaped scintillators 
and tungsten plates to optimize 
detector sampling
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sPHENIX potential upgrades

VTX support and maintenance concept
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sPHENIX overall assembly, integration and 
maintenance concept
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1. Configuration Management – New Procedures in progress. 

2. Upcoming site-wide ISO 14001 & OHSAS 18001 Registration Audit, week of 
June 18:

C-A D will have a 45 minute presentation for managers, supervisors, etc. All 
sessions are 11:15 – Noon, B;ldg 911 Snyder Seminar Hall:

Tuesday June 5, Thursday June 7, Friday June 8, Thursday June 14

3. Summer students coming next week. Be careful driving and watch out for student 
drivers. 

4. 3rd Annual BNL Safety Day Wed. June 6th 11:00 -1:30 at Berkner Hall. Prizes, 
giveaways, seminars, hands on learning activities, demos and testing,

5. PHENIX Shutdown review with CAD ESRF June 15?   
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

4 More Weeks of Run 12 !  Then the Shutdown Begins.


